BCT Meeting
20 March 2001

The meeting was held on Tuesday, 20 March 2001 at 9:00 am in the TNRCC Region 13 office in San Antonio, Texas.

Members Present and Support Personnel:

Name Organization Present Absent
Brown, Leslie AFBCA/DK X
Buelter, Don AFBCA/DK X

Callaway, Laurie BCA (KPMQG) X
Farrell, Philip GKDA X
Landez, Norma AFBCA/DK X
Meshako, Chuck AFBCA/DK X
Neff, Richelle UNITEC X

Peck, Walter AFBCA/DK X

Power, Abigail TNRCC X

Price, Lisa Marie EPA X

Rohne, Russell AFBCA/DK X

Ryan, William AFBCA/DK X

Stankosky, Laura EPA X

Stough, Mark AFBCA/DK X

Underwood, Tim BCA (KPMQG) X

Weegar, Mark TNRCC X

Wehner, Ellie TNRCC X

Dates for upcoming meetings:

April 10, 2001
May 8, 2001
June 12, 2001
July 10, 2001
August 14, 2001



BCT MINUTES
20 March 2001

Item #

Lead

Support

Discussion Topic

Comments

How will we know
it’s done?

Disposition

Underwood,
T.

BCT
Members

Redevelopment Update

Update the BCT regarding
redevelopment status at Kelly
AFB.

Team receives update.

Closed. Construction of the new Boeing hanger is on going. Construction of
the new administrative building inside the main gate is almost complete. The
building should be ready for occupancy by the end of March 2001. GKDA
and Union Pacific Railroad met to discuss expanding the railyard into East
Kelly. Expansion into East Kelly would accelerate demolition of the old
warehouses located in the expansion area. Kelly AFB continues to wind
down as the closure date approaches. A majority of the buildings on base
will be vacated by the end of April 2001.

Peck, W.

Stoker, M.
Goodson, B.

Zone 4 RFI/CMS

Provide an overview of the RFI
report.

Presentation is complete.

Closed. Presented the objectives of the RFI and discussed the results and
recommendations in the RFI report. The RFI focused on 4 soil sites and two
groundwater sites on Zone 4. Nature and extent of contamination was
defined for all soil and groundwater sites. The human health risk assessment
and ecological risk assessment determined that the sites did not pose a threat
to human health and the environment. However, the EPA suggested that a
Tier 2 Ecological Risk Assessment should be conducted on Six-mile creek.
The Zone 4 CMS is underway.

Stough, M.

CH2M Hill

Compliance Plan
Monitoring Requirements

Present historical SVOC data
and discuss requirements to
eliminate SVOC sampling.

Discussion is complete.

Closed. Reviewed the SVOC study data presented at the September 2000
BCT meeting. As aresult of the September 2000 BCT meeting, the Air
Force revisited the SVOC data and identified SVOC data from compliance
plan wells and non-compliance plan wells. Out of 139 compliance plan
wells sampled, only 38 wells had SVOC detections. The Air Force proposed
to continue sampling the compliance plan wells for SVOCs but eliminate
sampling SVOCs from the non-compliance plan, wells which are being
sampled voluntarily. Compliance plan well SVOC sampling will be
evaluated in individual Corrective Measure Implementation work plans.

Hampton, R.

SAIC

Site E-1RFI

Provide an overview of the RFI
report.

Presentation is complete.

Closed. The Air Force reviewed historical data to determine the location of a
possible sludge source. The Air Force found two soil borings containing
sludge out of 75 soil borings installed in 1984. The Air Force presented
recent data indicating elevated levels of VOCs, SVOCs and metals at site E-1
that do not appear to be linked to the sludge identified in the 1984 borings.
The CMS will evaluate alternatives to address the soil and groundwater
contamination.

Rohne, R.

Zone 5 Update

Discuss recent fieldwork results.

Discussion is complete.

Closed. Presented recent field data that indicates there is very little water
under the northern section of Zone 5. The alternatives selected in the Zone 5
CMS consisted of pump and treat technologies to address the source area and
to provide perimeter control. Pump and treat technologies will not be
effective at the source or the perimeter if there is very little groundwater in
the area. The Air Force is planning to evaluate and select different
technologies for source and perimeter control.

Buelter, D.

Zone 4 IRA

Discuss potential testing of
potassium permanganate or
vegetable oil injection to treat
the source area on east Kelly.

Discussion is complete.

Closed. The Air Force is evaluating innovative technologies to reduce
concentrations of VOCs at site SS051. The two technologies being evaluated
are bioaugmentation and oxidation. Based upon past studies at other bases,
the preferred option is bioaugmentation utilizing vegetable oil injection. The
vegetable oil provides a long-term carbon source (approximately one-year) to
biodegrade the VOCs with a one-time injection.




Item #| Lead Support | Discussion Topic Comments How will we know Disposition
it’s done?
7. Ryan, W. Buelter, D. [Peer Review Discussion |Discuss FY 2002 peer review  |Discussion is complete. |Closed. Provided an overview of the peer review process and identified
projects. projects to be peer reviewed. The Kelly AFB peer review is scheduled for
27-30 March 2001.
8. Ryan, W. Buelter, D. |Zone Updates Provide team with update of Team receives updates. |Closed. Handouts were distributed for Zones 2, 3 and 4.
Peck, W. current activities in Zones 2, 3
. and 4.
9. Ryan, W. | Weegar, M. |List of Future Deliverables |Each month, provide a list of Team receives list of Closed. Handout was distributed.
Price, L.  [(Regulators/RAB) upcoming documents for upcoming documents for
review. review.
10. Ryan, W. BCT Begin April Agenda Each month, begin to establish |Team approves agenda |Closed. April agenda items include:
Members the next month’s agenda at the |items. . Building 258 Response to Comments

end of the BCT meeting.




